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Statement. of Work March 16 to June 30, 1964

The primary objective of the work is to specify P.I. identification
performance as a function of ground resolutions » using photography of real
conditions such as military targets, proper scale, focal length, ete, A
secondary objective 1s to specify P.I, identification verformance as a
function of parameters such as sterco vs. non stereo, stmospheric haze,
modulation transfer functionegranularity relation » and other factors which
are consldered worthy of study and feasible.

During the period 16 March to June 30, 1964, we plan to actively parsue
the following tasks, in chronoclogical order:

1. Obtain ordered list of targets (scene-cbjects). ﬂCM) W
2. Obtain listing of avallebility of desired targets in the U.S. ﬂ(
3. Formlate in detail the experimental design required to achieve the
project objectives,
h, Request photography of certain targets under specified conditioms, (Z(,l/‘j
and monitor this effort,
5. Begin preparation of GEMS,
6. Begin preparation of performance measures. _
To Submlt a detailed statement of work, cost estimate and schedule for 7
work to be performed during 1 July 1964 to 30 June 1965, .
8. Data from the study recently coneluded by NPIC, | will be 25
subjected to an error analysis, A report will be prepared describing
the results,

The study will be a joint effort among NPIC| ill assume 25

-~ responsibility for direction and execution of the work with guidance from NPIC

in establishment of objectives.
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MEMORANDUMFGR : _Chief, CTA/PID(NPIC) » 3M21, | | h
FROM : NPIC PDS | ‘

(AGENCY) (OFFICE) (DIVISION} (REQUESTOR'S NAME AND PHONE)

SUBJECT : REQUEST FOR PHOTOGRAPHIC INTERPRETATION/SERVICES.

20 March 196k

{DATE)

. REFERENCE : PID/31/64

(REQUESTOR'S REQUIREMENT NO.)

NA ' NA WA NA

{COUNTRY) (PLACE NAME} {COORDINATES)

2. BACKGROUND INFORMATION : (INCLUDE DEGREE OF URGENCY AND ANY FACTS BEARING THEREON, DESCRIPTION
OF INSTALLATION ORACTIVITY, PERTINENT REFERENCE, ENCLOSURES, ETC.)

a. and NPIC
are coordinating in a study to determine the relationship between P.I. target
identification performance and various technical factors. It is anticipated
that study of this relationship will require about 18 months:

b. Priority 1: The nature 6f this study requires immedisate support as
need arises. i

c. The services ofi

|and several P.I.'s will be..
needed &t various times during this project. E

N

d. References: (1) Statement of work -
2) Statement of Work %
3) Memorandum PS-68/6k, 12 March 196k

. SPECIFIC PHOTOGRAPHIC INTERPRETATION REQUESTED:

Provide the support and personnel as needed for the sucessful completion
of e[ |werc sway. o
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. ) WEIGHT | I I [ | 1 [ rovaL DATE 1.5 YW ol
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SIGNATURE AND DATE SIGNATURE : S . A
"

NN

I NAME OF PROJ, CHAIRMAN :

TOP SECRE]

CLASSIFICA
NO'E: Questions regarding the content or status of this requirement should be directed
to the Requirements Section CIA/PID(NPIC)| |

NPIC FM 1 {8-01)
REPLACES NPIC FORM NO, | {(REQUIREMEN T) WHICH SHOULD NOT BE USED
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Statement of Work March 16 to June 30, 1964

The primary objective of the work is to specify P,I. identification
performance as a function of ground resolutions, using photography of real
conditions such as military targets, proper scale, focal length, etc. A
secondary objective is to specify P.I. identification performance as a
function of parameters such as stereo vs. non stereo, atmospheric haze,
modulation transfer function-granularity relation, and other factors which
are considered worthy of study and feasible.

During the period 16 March to June 30, 196L, we plan to actively prsue
the following tasks, in chronological order:

Obtain ordered list of targets (scene-objects).

Obtain listing of availability of desired targets in the U.S.
Formulate in detail the experimental design required to achieve the
project objectives,

Request photography of certain targets under specified conditions,
and monitor this effort.

Begin preparation of GEMS.

Begin preparation of performance measures.

Submit a detailed statement of work, cost estimate and schedule for
work to be performed during 1 July 1964 to 30 June 1965,

Data from the study recently concluded by NPIC,[  will be
subjected to an error analysis. A report will be prepared describing
the results,

The study will be a joint effort among NPICJ kill assume
responsibility for direction and execution of the work with guidance from NPIC
in establishment of objectives,
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Statement of Work and Cost Estimate

Submitted by:

For the Period:
March 16 to June 30, 1964

The ultimate objective of the work, which will be performed jointly by
staff members of NPIC, | } will be to determine
the relation between photo interpreter (P.I.) target identification performance
and such factors as ground resolution, image modulation and granularity,
atmospheric haze, and receiving conditions. The results of the work should aid
NPIC, and other interested parties in making practical decisions regarding
which systems to use and which viewing devices and receiving techniques to

employ. ’

It is expected that the work will require approximately 18 months to
complete, However, this proposal is only for the first, and perhaps the most
critical, phase of the work. In this phase,[::::PiII do the following:

1. Analyze more fully the data obtained in the study recently
conducted by NPIC, |and prepare a report
of that analysis.

Design the future experimental studies so that the photography
to be used in them can be fully specified in terms of the types
of targets required and the conditions under which the
photographs are to be taken and processed.

Develop, as soon as the required photography has been obtained,
measures of P.I. target identification performance,

4, Prepare a work statement and cost estimate for the subsequent
phases of work.

In general terms, E;:]will be responsible for preparing the detailed exper-
imental and statistical design of the studies and for the data analysis.

|:|will share with NPIC and |:Idthe responsibility for the initial
" planning of each study, the experimental data collection, and the report

preparation. The feasibility of such an arrangement was demonstrated during
the conduct of the study recently concluded. :

,
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